

Implementation Timeline

Recommended 2-6 week deployment path

Generated: 2026-06-10T03:40:31.504Z

Week 1 - Discovery and Setup

Confirm hospital departments, branches, users, workflows, branding, billing items, lab tests, medicines, and existing data format.

Week 2 - Configuration

Create tenant, hospital, branches, departments, roles, users, master data, invoice templates, document branding, and payment modes.

Week 3 - Data Migration

Import patients, doctors, medicines, lab tests, outstanding invoices, and opening stock. Validate missing fields before final load.

Week 4 - UAT

Receptionist, doctor, nurse, lab technician, pharmacist, finance, and admin run daily workflows. Capture extra clicks, missing fields, confusing screens, slow pages, and permission issues.

Week 5-6 - Go-Live

Freeze old data, perform final import, verify backups, train staff, run parallel billing checks, and move to production.

